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FBC  Waste Programs & Operations
1FBCN1A003 Retrieval from Generator - Comb 371 16.66m3 1,054 31JAN01 14SEP05

1FBCN1B200 Retrieval from Storage-Glass 371 300.73m3 26 23FEB06 04APR06

1FBCN1C200 Retrieval from Storage-Metal 371 409.76m3 32 05APR06 24MAY06

1FBCN1D200 Retrieval from Storage-Filter 371 45.13m3 4 25MAY06 31MAY06

1FBCN1E200 Retrieval from Storage-Misc 371 28.26m3 2 01JUN06 05JUN06

1FBCN2A200 Retrieval from Storage-Comb 374 30.79m3 3 06JUN06 08JUN06

1FBCN2B200 Retrieval from Storage-Glass 374 71.28m3 7 09JUN06 20JUN06

1FBCN2C200 Retrieval from Storage-Metal 374 99.33m3 10 21JUN06 06JUL06

1FBCN2D200 Retrieval from Storage-Filter 374 11.81m3 2 07JUL06 10JUL06

1FBCN2E200 Retrieval from Storage- Misc 374 6.96m3 2 11JUL06 12JUL06

1FBCN6A200 Retrieval from Storage - Comb 776 18.77m3 1 13JUL06 13JUL06

1FBCN6B200 Retrieval from Storage-Glass 776 42.6m3 3 17JUL06 19JUL06

1FBCN6C200 Retrieval from Storage -Metal 776 57.15m3 4 20JUL06 25JUL06

1FBCN6D200 Retrieval from Storage-Filter 776 6.96m3 1 26JUL06 26JUL06

1FBCN6E200 Retrieval from Storage- Misc 776 4.64m3 1 27JUL06 27JUL06

1FBCN7A200 Retrieval from Storage -Comb 777 12.02m3 1 31JUL06 31JUL06

1FBCN7B200 Retrieval from Storage - Glass 777 28.68m3 2 01AUG06 02AUG06

1FBCN7C200 Retrieval from Storage - Metal 777 40.28m3 3 03AUG06 07AUG06

1FBCN7D200 Retrieval from Storage - Filter 777 4.64m3 1 08AUG06 08AUG06

1FBCN7E200 Retrieval from Storage - Misc 777 2.53m3 1 09AUG06 09AUG06

1FBCN8A200 Retrieval from Storage - Comb 559 14.34m3 1 10AUG06 10AUG06

1FBCN8B200 Retrieval from Storage-Glass 559 35.43m3 3 14AUG06 16AUG06

1FBCN8C200 Retrieval from Storage -Metal 559 47.45m3 4 17AUG06 22AUG06

1FBCN8D200 Retrieval from Storage -Filter 559 4.85m3 1 23AUG06 23AUG06

1FBCN8E200 Retrieval from Storage- Misc 559  2.53m3 1 24AUG06 24AUG06

1FBCN8D220 Data Package Prep - Filter 559 4.85m3 4 18OCT06 24OCT06

1FBCN8E220 Data Package Prep - Misc 559 2.53m3 4 19OCT06 25OCT06

1FBCN8D225 Project Level V&V - Filter 559 4.85m3 1 23OCT06 23OCT06

1FBCN8E225 Project Level V&V - Misc 559 2.53m3 1 24OCT06 24OCT06

1FBCN8D230 WIPP Verify - Filter 559 4.85m3 1 26OCT06 26OCT06

1FBCN8E230 WIPP Verify - Misc 559 2.53m3 1 27OCT06 27OCT06

1FBCN8D240 Container Certification - Filter 559 4.85m3 1 31OCT06 31OCT06

1FBCN8E240 Container Certification - Misc 559 2.53m3 1 01NOV06 01NOV06

1FBCN8D245 Load Prep for Shipping - Filter 559 4.85m3 1 02NOV06 02NOV06

1FBCN8E245 Load Prep for Shipping - Misc 559 2.53m3 1 02NOV06 02NOV06

1FBCN8D250 TRUPACT II Load  - Filter 559 4.85m3 1 06NOV06 06NOV06
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FBC  Waste Programs & Operations
1FBCN8E250 TRUPACT II Load  - Misc 559 2.53m3 1 06NOV06 06NOV06

1FBCN8D255 Ship TRU Waste  - Filter 559 4.85m3 1 07NOV06 07NOV06

1FBCN8E255 Ship TRU Waste  - Misc 559 2.53m3 1 07NOV06 07NOV06
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